

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
6	hswaw	Bugless	Accepted	Urgent	k0: move ceph-waw3 to static Ceph deployment	q3k	07/04/2022 01:08 PM
46	hswaw	Bugless	Assigned	High	ldap: set up replica in k0	q3k	07/04/2022 01:08 PM
15	hswaw	Bugless	Assigned	High	redmine: configure emails	q3k	07/04/2022 01:08 PM
49	hswaw	Bugless	Assigned	Normal	kartongips: remove deprecated diff-strategy flag	q3k	07/04/2022 01:08 PM
25	hswaw	Bugless	Assigned	Normal	cmc-proxy: cannot access blade2 on servers in hspsh	q3k	07/04/2022 01:08 PM
7	hswaw	Bugless	Assigned	Low	issues: move over to bugless	q3k	07/04/2022 01:08 PM